



# **Requirement # 1 - *Meet Functional Requirements With COTS***

## **Risks**

- A. COTS fails to meet law/regulatory requirements**  
**Probability:** Mod  
**Impact:** High
- B. COTS functionality fails to meet user's expectations (look & feel)**  
**Probability:** High  
**Impact:** Mod
- C. COTS functionality fails to meet management's expectations**  
**Probability:** Mod  
**Impact:** Mod
- D. Meeting req'ts results (fill the gaps) in augmenting COTS**  
**Probability:** High  
**Impact:** Mod



# **Requirements #1 Meet Functional Requirements With COTS**

## **(Continued)**

### **Risks**

- E. S/W solution meets increment #1 req'ts, but not subsequent increments**  
**Probability:** High  
**Impact:** Mod
- F. Lack of Domain knowledge (contractor team)**  
**Probability:** Low  
**Impact:** High
- G. Lack of Product knowledge (contractor team)**  
**Probability:** Low  
**Impact:** High
- H. Lack of timely, access & availability of Gov't domain knowledge experts**  
**Probability:** Low/Mod  
**Impact:** High



# Requirements # 2 - Provide Full Function-ality as defined in the SRD by Oct 05

## Risks

- A. Full functionality can't be provided within the current schedule  
**Probability:** High  
**Impact:** High
- B. Users' expectations may not be met with COTS based functionality that can be provided within schedule  
**Probability:** High  
**Impact:** High (if unmitigated)
- C. Data conversion/data clean-up will not be completed in time to support OCT 05 req't  
**Probability:** Med  
**Impact:** Mod/High



# Requirements # 2 - Provide Full Function-ality as defined in the SRD by Oct 05

## Risks

**D. Inadequate time to reassess business processes after COTs selection**

**Probability:** High

**Impact:** Mod

**E.**

**Probability:**

**Impact:**

**F.**

**Probability:**

**Impact:**



# Requirements # 3 - Replace or Integrate Current Interfaces

## Risks

- A. Unable to implement required (68) interfaces as rapidly as planned  
**Probability:** Mod (I/F POCs will be congenial)  
**Impact:** High
- B. COTS generated interfaces may not be accepted by interface partners  
**Probability:** Low  
**Impact:** Mod
- C. Incoming data req'd for the COTS are not included in current I/Fs  
**Probability:** High  
**Impact:** Mod
- D. Outgoing data req'd for the legacy systems are not included in DEAMS COTS  
**Probability:** Mod



# Requirements #3 -

## Risks

- E. Legacy systems will lag DEAMS for the OSD Std Accnt Codes Structure**

**Probability:** High

**Impact:** Low

**B.**

**Probability:**

**Impact:**

**C.**

**Probability:**

**Impact:**



# Requirements # 4 - Security

## Risks

- A. DEAMS data may be assessed as classified due to data aggregation

**Probability:** High

**Impact:** Mod/High

- B. The selected COTS may not be certified at the required level of security

**Probability:** High

**Impact:** High

- C. The DEAMS interfaces may not support interoperability with classified systems

**Probability:** Low

**Impact:** High



# Requirements # 5 - Overlapping Increments

## Risks

- A. The Gov't/Integrator teams will be unable to support concurrent development of increments due to interdependencies or other technical reasons**

**Probability:**

**Impact:**

- B. Resource constraints may preclude concurrent development of increments within the current schedule**

**Probability:**

**Impact:**

- C. Resource constraints may preclude concurrent development of increments within the current budget**

**Probability:**

**Impact:**





# Requirements # 6 Provide approval and certification process

## Risks

- A. Non-repudiation requirement cannot be met or waived

**Probability:**

**Impact:**

- B. Customers unwilling to accept COTS provided electronic certification

**Probability:**

**Impact:**

- C. If 3rd party COTS is required; then synchronization is necessary

**Probability:**

**Impact:**



# Requirements # 7 Provide analysis and decision support

## Risks

- A. Analysis and Decision Support requirements interpreted differently

**Probability:**

**Impact:**

**B.**

**Probability:**

**Impact:**

**C.**

**Probability:**

**Impact:**



# Requirements # 8 Technology refresh of the DEAMS COTS-centric solution

## Risks

**A. May become unsupportable from the COTS vendors**

**Probability:**

**Impact:**

**B. Refresh may result in unexpected costs growth**

**Probability:**

**Impact:**

**C.**

**Probability:**

**Impact:**



# Requirements # 9 COTS solutions must meet CFO compliance requirements

## Risks

- A. COTS solutions fail to meet CFO compliance requirements

**Probability:**

**Impact:**

**B.**

**Probability:**

**Impact:**

**C.**

**Probability:**

**Impact:**



# Requirements # 10 COTS solution must meet Architectural Requirement

## Risks

- A. COTS package cannot be integrated into the GCSS-AF and BEA environments

**Probability:**

**Impact:**

**B.**

**Probability:**

**Impact:**

**C.**

**Probability:**

**Impact:**



# Requirements # 11 Rollback if increment #1 fails

## Risks

**A. Unable to recreate the legacy environment if pilot fails**

**Probability:**

**Impact:**

**B.**

**Probability:**

**Impact:**

**C.**

**Probability:**

**Impact:**



# Requirements #12 - Effective Governance

## Risks

**A. Resolution process not defined nor implemented**

**Probability:** Low

**Impact:** High

**B. Decisions not resolved in a timely manner**

**Probability:** High

**Impact:** Mod/High

**C. Decisions don't "stick"**

**Probability:** Low (Increment #1)/Mod (future increments)

**Impact:** Mod

**D. Req'ts focus (creep) gets lost within gov't leadership**

**Probability:** High

**Impact:** High



# Requirements #13 - Standardized business environment

## Risks

**A. Expectations can not be properly established**

**Probability:** Low/Med

**Impact:** Mod

**B. Expectations can not be properly met**

**Probability:** High

**Impact:** High

**C. Standard processes are not enforced thru out user community**

**Probability:** Low (if s/w enforces processes)/High

**Impact:** High





# Requirements #14 - Effective Change Mgt

## Risks

**A. Change management is too narrow in scope**

**Probability:**

**Impact:**

**B.**

**Probability:**

**Impact:**

**C.**

**Probability:**

**Impact:**



# Requirements #15 - Acquisition Strategy A - Two Source Selections

## Risks

**A. No single source of accountability**

**Probability:**

**Impact:**

**B. Gov't lacks integration experience**

**Probability:**

**Impact:**

**C. Longer Acq timeline shortens execution phase**

**Probability:**

**Impact:**



# Requirements #15 continued

## Risks

- D. Cost / time of integrator proposal prep is double under Strat A**

**Probability:**

**Impact:**

- E. Gov't will need more resources to learn two COTS products (tech eval's, Conference Room Strat)**

**Probability:**

**Impact:**

- F. Many steps in pre award process could cause schedule slips**

**Probability:**

**Impact:**



# Requirements #15 (Continued)

## Risks

- G. Config Control of multiple (2-6) integrators & COTS vendor may be too complex for Gov't to integrate**  
**Probability:**  
**Impact:**
- H. Incentive based contracts are more difficult in this Strategy (both COTS vendors & integrators)**  
**Probability:**  
**Impact:**
- I. Gov't will spend more time on acquisition than program execution**  
**Probability:**  
**Impact:**



# Requirements #15 (Continued)

## Risks

- J. Ineffective Knowledge xfer from one integrator to another (lessons learned)**  
**Probability:**  
**Impact:**
- K. No continuity on contract team through program life cycle**  
**Probability:**  
**Impact:**
- L. Customers will be impacted by multiple integrators ability to deliver consist information for training & Help Desk actions**  
**Probability:**  
**Impact:**



# Requirements #15 (Continued)

## Risks

**M. Integrator has responsibility for auditability  
but no control**

**Probability:**

**Impact:**

**N.**

**Probability:**

**Impact:**

**O.**

**Probability:**

**Impact:**



# Requirements # 16 - Acquisition Strategy B - Single Source Selection

## Risks

- A. Potentially more Conference Room fly-offs than Strat A - more resources required

**Probability:**

**Impact:**

- B. Conference Room Fly offs may cause less potential offerors due to cost of playing

**Probability:**

**Impact:**

- C. Gov't not paying for fly offs will limit the gov't sol'n to one vendor sol'n(s) vs. combining sol'ns

**Probability:**

**Impact:**



# Requirements #16 - (Continued)

## Risks

- D. COTS provider, by themselves, may not be any better at integration than Gov't**

**Probability:**

**Impact:**

**E.**

**Probability:**

**Impact:**

**F.**

**Probability:**

**Impact:**





# Requirements #17 - competition for each increment

## Risks

- A. Gov't will spend resources on acq vs execution due to incremental concurrency

**Probability:**

**Impact:**

- B. Contractor management will be distracted by competing next increment than focusing on current increment

**Probability:**

**Impact:**

- C. Contractors decisions will focus more on the next increment than on current

**Probability:**

**Impact:**



# Requirements #18 - Auditability by FY07

## Risks

- A. Multiple Integrators may yield multiple sol'ns  
which can result in auditability problems**

**Probability:**

**Impact:**

**B.**

**Probability:**

**Impact:**

**C.**

**Probability:**

**Impact:**



# Requirements #19 - Sustaining High Performance Thru Out Duration of Contract

## Risks

- A. Lack of sustained commitment by DoD to DEAMS  
**Probability:** High  
**Impact:** High
- B. Funding instability  
**Probability:** Mod  
**Impact:** High
- C. Other new or conflicting programs divert Industry attention  
**Probability:** High  
**Impact:** Mod
- D. Lack of measurable performance standards (agreed to)  
**Probability:** Low  
**Impact:** Mod



# Requirements # 19 - Sustaining High Performance Thru Out Duration of Contract

## Risks

- E. Lack of process to enforce performance standards (agreed to)  
**Probability:** Mod  
**Impact:** Mod
- F. Intellectual capital monopolized by single COTS vendor &/or integrator  
**Probability:** Mod  
**Impact:** Mod
- G. Lack of alternatives will not permit sustaining high performance  
**Probability:** Mod  
**Impact:** High
- H. Lack of joint accountability by all stakeholders (legacy, Infrastructure Providers, future increment customers)  
**Probability:** High